

# Brooks Road Improvements - 2017

## Weekly Construction Update

---



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

### **Weekly Overview:**                      **October 30<sup>th</sup> – November 3<sup>rd</sup>**

- Kingston continues to work on punch list items.

### **What to expect next week:**        **November 6<sup>th</sup> – November 10<sup>th</sup>**


#### **Monday-Friday**

- Kingston will continue to work on site cleanup and punch list.

### **What you need to know**

- If you have any site issues that need to be addressed, please contact Mitch Holtz at FOX Engineering (see below for contact information).
- 

*As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.*



---

Mitch Holtz, Project Manager  
FOX Engineering  
414 South 17<sup>th</sup> Street, Suite 107  
Ames, Iowa 50010  
Office: 515-233-0000

Jody Anderson, City Manager  
City of Iowa Falls  
315 Stevens St, P.O. Box 698  
Iowa Falls, Iowa 50126  
Office: 641-648-2527

Dan Hutton, Project Superintendent  
Kingston Services, LLC  
1501 Ohio Street  
Des Moines, IA 50314  
Office: 515-402-3875