

Crescent-Manor-Fremont Improvements

Weekly Construction Update



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: **April 10th – April 14th**

- Vieth installed trenchless water main from Manor/Crescent, working toward the north.
- Vieth also lowered two sanitary sewer services that will be in the way of new water main and storm sewer pipe.

What to expect next week: **April 17th – April 21st**

Monday-Friday

- Vieth will continue water main installation north toward Law Avenue.
- Sanitary sewer services will be lowered as necessary.

What you need to know

- Access to Crescent from Manor (and vice versa) is completely restricted. Please utilize construction signage to know what is closed and what is open. Vehicular traffic should use other routes of access during this time unless you live within the phase being constructed. Pedestrian traffic should use caution in construction areas.
- All local traffic should enter/exit the construction zone to get to their homes from the north side of the construction area on Crescent.
- During certain portions of construction, it is possible that Crescent Drive access will be closed from the south.
- Access to Law Avenue is one lane only through the intersection. Use the north part of this intersection.
- GARBAGE/RECYCLING PICK-UP –
 - Please put garbage/recycling (as applicable) out the night before pick-up (Tuesday night).
- If you have special needs while access to a roadway is restricted or closed, please contact Mitch Holtz at FOX Engineering (see below for contact information).

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.



Mitch Holtz, Project Manager
FOX Engineering
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Jody Anderson, City Manager
City of Iowa Falls
315 Stevens St, P.O. Box 698
Iowa Falls, Iowa 50126
Office: 641-648-2527

Chris Jessen, Project Manager
Heartland Asphalt, Inc.
2601 S. Federal Avenue
Mason City, IA 50401
Office: 641-424-1733