

Crescent-Manor-Fremont Improvements

Weekly Construction Update



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: **August 7th – August 11th**

- Vieth continued placing water main along Fremont Street.
- Today (Friday) the water main and storm sewer is installed to the north driveway of the Cedar Ridge visitor parking.
- Vieth pressure tested the water main from Pine Street to Elm Street (which passed) and is waiting for water testing samples to come back.

What to expect next week: **August 14th – August 18th**

Monday

- Vieth be getting ready to change the traffic control along Fremont. This change will likely occur at the end of the day on Monday.

Tuesday-Friday

- Vieth will be working to install sanitary sewer and manholes, water main, and storm sewer near the Marion Drive and Fremont Street intersection.

What you need to know

- Access to Fremont Street is partially restricted. Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time unless you live/work within the phase being constructed. Pedestrian traffic should use caution in construction areas.
- While Vieth is installing water main, storm sewer and sanitary sewer near the Marion/Fremont intersection, the roadway will be fully restricted in this area. Two-lane traffic will be provided where possible.
- GARBAGE/RECYCLING PICK-UP –
 - Please put garbage/recycling (as applicable) out the night before pick-up (Tuesday night).
- If you have special needs while access to a roadway is restricted or closed, please contact Mitch Holtz at FOX Engineering (see below for contact information).

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.



Mitch Holtz, Project Manager
FOX Engineering
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000



Jody Anderson, City Manager
City of Iowa Falls
315 Stevens St, P.O. Box 698
Iowa Falls, Iowa 50126
Office: 641-648-2527



Chris Jessen, Project Manager
Heartland Asphalt, Inc.
2601 S. Federal Avenue
Mason City, IA 50401
Office: 641-424-1733