

Union Street Water Main Improvements

Weekly Construction Update



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: August 12th – August 16th

- This week, Gehrke did a lot of paving prep work and did some removals for pavement placement.
- King Construction continued placing concrete along Union Street from River Street to the west school parking lot driveway. There were a few patches completed as well.
- Also completed this week, Gehrke was able to connect the 2" water service from the apartments to the new water main (was done today).
- Seeding was placed on the Cemetery property south of Pine Street.

- Gehrke may work on Saturday, August 17th to make progress on the project.

What to expect next week: August 19th – August 23rd

Monday-Friday

- Monday/Tuesday, King Construction will be working on the intersection of Cedar Street (north) and at the intersection of Union/River (west of River Street). King may also work on the school parking lot.
- Wednesday, Heartland Asphalt will be in to pave the 1.5" intermediate layer of asphalt (likely in the afternoon).
- Thursday, Heartland Asphalt will pave the surface layer of asphalt (likely in the morning).

What you need to know

- **Guidelines for HMA Paving:**
 - **Please do not park on Union Street on Wednesday or Thursday.**
 - **Please plan to be out of your driveway by noon on Wednesday and by 6:30am-7am on Thursday.**
 - **The newly placed asphalt cannot be driven on until 2-hours after it has been placed.**
 - **You can expect that you will be able to get into your driveway no later than 7pm on Wednesday and Thursday.**
- Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time. Pedestrian traffic should use caution in construction areas. Please also obey personnel who are directing traffic during construction to help keep everyone safe.
- GARBAGE/RECYCLING PICK-UP –
 - Please put garbage and recycling out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
- At this time, it is planned the post office will continue to deliver mail to your residence unless you live along Riverview Drive, where temporary mailboxes will be placed at Union/Riverview intersection.

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.



Mitch Holtz, Project Manager
FOX Engineering
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Jody Anderson, City Manager
City of Iowa Falls
315 Stevens St, P.O. Box 698
Iowa Falls, Iowa 50126
Office: 641-648-2527

Jeremy Maas, Project Manager
Gehrke, Inc.
1405 21st Avenue
Eldora, Iowa 50627
Office: 641-858-3821