

Union Street Water Main Improvements

Weekly Construction Update



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: August 5th – August 9th

- This week, Gehrke switched all services (except the apartments at 805 Riverview Drive) to the new water main.
- King Construction continued placing concrete along Union Street. They specifically concentrated on the stretch between Cedar Street (north) and Cedar Street (south) along Union Street.
- Gehrke plans to work on Saturday, August 10th to make progress on the project. This work will include cleaning up the site, grading and sawcutting.

What to expect next week: August 12th – August 16th

Monday-Friday

- Gehrke plans to connect the apartments 2" water service to the new water main.
- King Construction, paving sub-contractor, will continue paving Union Street as weather allows.

What you need to know

- **APARTMENTS AT 805 RIVERVIEW DRIVE SHALL EXPECT A WATER MAIN SHUT-DOWN AT SOME POINT NEXT WEEK SO THAT THE SERVICE CAN BE EXTENDED AND CONNECTED TO THE NEW WATER MAIN. THIS CONNECTION SHOULD NOT TAKE MORE THAN 4-HOURS AND WILL BE DONE AFTER NOTICE HAS BEEN PROVIDED. ONCE THE NEW WATER SERVICE HAS BEEN CONNECTED, WE RECOMMEND ALLOWING THE WATER TO RUN FOR SEVERAL MINUTES TO GET ANY AIR OUT OF THE LINE. THE WATER IS SAFE TO DRINK UNLESS THE CITY ISSUES A BOIL ORDER. PLEASE PAY ATTENTION TO THE NOTICE THAT WILL BE PROVIDED. THE WATER SERVICE CONNECTIONS MAY TEMPORARILY RESTRICT TRAFFIC ON RIVERVIEW DRIVE. PLEASE PAY ATTENTION TO CONSTRUCTION SIGNAGE.**
- Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time. Pedestrian traffic should use caution in construction areas. Please also obey personnel who are directing traffic during construction to help keep everyone safe.
- GARBAGE/RECYCLING PICK-UP –
 - Please put garbage and recycling out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
- At this time, it is planned the post office will continue to deliver mail to your residence unless you live along Riverview Drive, where temporary mailboxes will be placed at Union/Riverview intersection.

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.



Mitch Holtz, Project Manager
FOX Engineering
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Jody Anderson, City Manager
City of Iowa Falls
315 Stevens St, P.O. Box 698
Iowa Falls, Iowa 50126
Office: 641-648-2527

Jeremy Maas, Project Manager
Gehrke, Inc.
1405 21st Avenue
Eldora, Iowa 50627
Office: 641-858-3821