

# Union Street Water Main Improvements

## Weekly Construction Update



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

### Weekly Overview: July 15<sup>th</sup> – July 19<sup>th</sup>

- This week, water main was placed along the west side of the Riverbend Middle School property to 80-ft north of Union Street.
- Also, Gehrke placed water main on Union Street from Cedar Street (south) to the driveway of the Empress Boat Club.
- Gehrke plans to work on Saturday, July 20<sup>th</sup> to make progress on the project. He plans to clean up the parking lot for the school.

### What to expect next week: July 22<sup>nd</sup> – July 26<sup>th</sup>

#### **Monday-Friday**

- Next week, Gehrke will continue placing water main in the middle school property toward Union Street and along Union Street toward the Middle School west driveway and should connect the two water mains.
- Gehrke will remove existing crumbling pavement along the south side of Union between the two Cedar Street intersections.
- Pavement removals will begin on Riverview Drive for placement of water main along that street.
- King Construction, paving sub-contractor, will continue paving Union Street as weather allows.

### What you need to know

- Access to the Empress Boat Club shall be from the west via Pine Street and/or River Road.
- Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time. Pedestrian traffic should use caution in construction areas. Please also obey personnel who are directing traffic during construction to help keep everyone safe.
- GARBAGE/RECYCLING PICK-UP –
  - Please put garbage and recycling out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
- At this time, it is planned the post office will continue to deliver mail to your residence.

---

*As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.*



Mitch Holtz, Project Manager  
FOX Engineering  
414 South 17<sup>th</sup> Street, Suite 107  
Ames, Iowa 50010  
Office: 515-233-0000

Jody Anderson, City Manager  
City of Iowa Falls  
315 Stevens St, P.O. Box 698  
Iowa Falls, Iowa 50126  
Office: 641-648-2527

Jeremy Maas, Project Manager  
Gehrke, Inc.  
1405 21<sup>st</sup> Avenue  
Eldora, Iowa 50627  
Office: 641-858-3821