

# Union Street Water Main Improvements

## Weekly Construction Update



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

### Weekly Overview: June 24<sup>th</sup> – June 28<sup>th</sup>

- This week, Gehrke placed water main and sanitary sewer along Union Street between the Cedar Street intersections.
- King Construction paved some of the patch along Union Street.
- Gehrke plans to work on Saturday to continue to get the water main installed along Union Street.

### What to expect next week: July 1<sup>st</sup> – July 5<sup>th</sup>

#### **Monday-Friday**

- Gehrke will open up the intersection of Union/River on Monday morning and change the traffic control signage.
- They will continue to place water main west along Union Street until Cedar Street (south), where a hydrant will be placed.
- Gehrke plans to test all of the water main beginning Wednesday night.
- King Construction, paving sub-contractor, will also continue paving Union Street as weather allows.
- No work is planned for Thursday or Friday for the 4<sup>th</sup> of July.

#### **What you need to know**

- Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time. Pedestrian traffic should use caution in construction areas. Please also obey personnel who are directing traffic during construction to help keep everyone safe.
- GARBAGE/RECYCLING PICK-UP –
  - Please put garbage and recycling out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
- At this time, it is planned the post office will continue to deliver mail to your residence.

---

*As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.*



---

Mitch Holtz, Project Manager  
FOX Engineering  
414 South 17<sup>th</sup> Street, Suite 107  
Ames, Iowa 50010  
Office: 515-233-0000

Jody Anderson, City Manager  
City of Iowa Falls  
315 Stevens St, P.O. Box 698  
Iowa Falls, Iowa 50126  
Office: 641-648-2527

Jeremy Maas, Project Manager  
Gehrke, Inc.  
1405 21<sup>st</sup> Avenue  
Eldora, Iowa 50627  
Office: 641-858-3821