

Union Street Water Main Improvements

Weekly Construction Update



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: **September 2nd – September 6th**

- Monday – No work was done due to Labor Day
- This week, Gehrke and King continued work on the driveway for the Riverbend Middle School parking lot.
- King also patched part of Union Street at the west end (north side) and paved the curb and gutter along the west side of Riverview Drive.
- Heartland Asphalt milled Riverview Drive and the west parking lot of Riverbend Middle School.
- Gehrke will work on Saturday, September 7th, to make progress on the project (spreading topsoil).

What to expect next week: **September 9th – September 13th**

Monday-Friday

- Monday, Heartland plans to pave the west school parking lot and then move over to Riverview Drive and Union Street (weather permitting).
- Tuesday, the first thing that will be done is paving the surface lift on Riverview Drive. After finishing Riverview Drive, Heartland will pave the surface lift on the school parking lot. Once that is done, Heartland will pave the surface course on Union Street (all weather permitting).
- Wednesday will be a “makeup day” for any paving that was not completed on Monday or Tuesday due to weather.
- Gehrke may work on replacing a valve at the intersection of River and Union. This will require the intersection to be closed until the work is done and concrete is cured.

What you need to know

- While Heartland does milling, all residents on Riverview will still be able to access homes but there will be lots of equipment and trucks moving around.
- During Monday’s base paving, it will not be possible to drive on the new asphalt. But after approximately 2-hours, the pavement can be driven upon.
- During Tuesday or Wednesday’s surface paving, there will be no cars allowed on Riverview Drive or the school parking lot until 7pm that night (or until the morning, depending on weather temps and time of paving). This is to allow the new asphalt to fully set up.
- Traffic along Union is open from River Street to the west driveway of the middle school loop driveway.
- Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time. Pedestrian traffic should use caution in construction areas. Please also obey personnel who are directing traffic during construction to help keep everyone safe.
- GARBAGE/RECYCLING PICK-UP –
 - Please put garbage and recycling out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
- At this time, it is planned the post office will continue to deliver mail to your residence unless you live along Riverview Drive, where temporary mailboxes will be placed at Union/Riverview intersection.

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.



Mitch Holtz, Project Manager
FOX Engineering
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Jody Anderson, City Manager
City of Iowa Falls
315 Stevens St, P.O. Box 698
Iowa Falls, Iowa 50126
Office: 641-648-2527

Jeremy Maas, Project Manager
Gehrke, Inc.
1405 21st Avenue
Eldora, Iowa 50627
Office: 641-858-3821