

US65 + Side Street Improvements

Weekly Construction Update



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: **August 12th – August 16th**

- Heartland placed concrete for ADA ramps, driveways and sidewalks along Oak Street.
- McDowell installed sanitary sewer manholes.
- Heartland built the intake top at the Union/Oak intersection (SE corner).

What to expect next week: **August 19th – August 23rd**

Monday - Friday

- Heartland will continue placing new concrete for patches, ADA ramps, driveways and sidewalks along Oak Street.
- Heartland will build the intake at Pine Street and Oak Street.
- McDowell will continue placement of manholes along Oak from Pine to Estes.
- Thursday, Heartland Asphalt will move the road closed signage from Rocksylvania Avenue to Estes Street to accommodate the intersection work that needs to happen at those intersections. Also, there is a manhole that needs to be replaced between Estes Street and Rocksylvania Avenue that will require full closure.

What you need to know

- **FROM MONDAY UNTIL WEDNESDAY, OAK STREET WILL BE FULLY CLOSED FROM ROCKSYLVANIA AVENUE TO THE KING CONSTRUCTION DRIVEWAY LOCATED SOUTH OF NORTH STREET.**
- **ON THURSDAY, THE ROAD CLOSURE SIGNAGE WILL MOVE FROM THE NORTH LEG OF THE ROCKSYLVANIA/OAK INTERSECTION TO THE SOUTH LEG OF THE ESTES/OAK INTERSECTION, WHICH WILL FULLY CLOSE THE ESTES/OAK INTERSECTION.**
 - **PLEASE UTILIZE DETOUR TRAFFIC SIGNAGE.**
 - **PLEASE DO NOT GO AROUND BARRICADES, THEY ARE FOR YOUR SAFETY.**
 - **PLEASE USE NEWLY PAVED SIDE STREETS TO GET TO WHERE YOU NEED TO GO.**
- GARBAGE/RECYCLING PICK-UP –
 - Please put garbage out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
 - Please take recycling to roll-off dumpster located at the SW corner of College Avenue and North Street.

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.



Mitch Holtz, Project Manager
FOX Engineering
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Jody Anderson, City Manager
City of Iowa Falls
315 Stevens St, P.O. Box 698
Iowa Falls, Iowa 50126
Office: 641-648-2527

Chris Jessen, Project Manager
Heartland Asphalt, Inc.
2601 S. Federal Avenue
Mason City, IA 50401
Office: 641-424-1733