

US65 + Side Street Improvements

Weekly Construction Update



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: **August 19th – August 23rd**

- Heartland continued to patch Oak Street and replace driveways.
- Today, two curb and gutter radii at Estes Street were poured.
- McDowell removed the overburden soil between the sidewalk and curbs along Oak Street. They have begun placing topsoil in these areas.

What to expect next week: **August 26th – August 30th**

Monday - Friday

- The other two curb and gutter radii will be poured at Estes Street.
- The ADA ramps at Estes will be placed.
- McDowell will move back to manhole replacement between Estes Street and Rocksylvania Avenue in front of the barbershop.
- McDowell will continue to place topsoil.

What you need to know

- **OAK STREET WILL BE FULLY CLOSED FROM ESTES AVENUE TO THE KING CONSTRUCTION DRIVEWAY LOCATED SOUTH OF NORTH STREET.**
- **THE ROAD CLOSED SIGNS WILL BE MOVED FROM THE SOUTH LEG OF THE ESTES/OAK INTERSECTION TO THE NORTH LEG OF THE ESTES/OAK INTERSECTION ONCE ADA RAMPS ARE COMPLETE AT ESTES/OAK. THIS WILL ALLOW TRAFFIC TO MOVE THROUGH THE INTERSECTION OF ESTES OAK (EXCEPT TO THE NORTH, WHERE OAK WILL REMAIN CLOSED).**
 - **PLEASE UTILIZE DETOUR TRAFFIC SIGNAGE.**
 - **PLEASE DO NOT GO AROUND BARRICADES, THEY ARE FOR YOUR SAFETY.**
 - **PLEASE USE NEWLY PAVED SIDE STREETS TO GET TO WHERE YOU NEED TO GO.**
- **GARBAGE/RECYCLING PICK-UP –**
 - Please put garbage out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
 - Please take recycling to roll-off dumpster located at the SW corner of College Avenue and North Street.

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.



Mitch Holtz, Project Manager
FOX Engineering
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Jody Anderson, City Manager
City of Iowa Falls
315 Stevens St, P.O. Box 698
Iowa Falls, Iowa 50126
Office: 641-648-2527

Chris Jessen, Project Manager
Heartland Asphalt, Inc.
2601 S. Federal Avenue
Mason City, IA 50401
Office: 641-424-1733