

US65 + Side Street Improvements

Weekly Construction Update



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: **September 2nd – September 6th**

- Monday – No work was done due to Labor Day
- This week, King and Heartland worked on sidewalk ramps, driveways and curb & gutter at several intersections.
- Heartland also paved several patches along Oak Street.
- Municipal Pipe Tool CIPP lined all sanitary sewers except for the sewers north and south of Iowa Street (new manhole hasn't been installed at Iowa Street).
- The asbestos company took care of the asbestos lined pipes at the intersection of Iowa and Oak.
- McDowell installed two intake tops south of town.
- Tomorrow, Heartland will be working on ramps and sidewalks along Oak Street.

What to expect next week: **September 9th – September 13th**

Monday-Friday

- McDowell will remove and replace the manhole at the intersection of Iowa and Oak.
- King and Heartland will be working on sidewalk ramps, driveways and curb & gutter at several intersections.

What you need to know

- **Estes Street is open for east-west-south traffic. The north leg will continue to be closed.**
- **OAK STREET WILL BE FULLY CLOSED FROM ESTES AVENUE TO THE KING CONSTRUCTION DRIVEWAY LOCATED SOUTH OF NORTH STREET.**
 - **PLEASE UTILIZE DETOUR TRAFFIC SIGNAGE.**
 - **PLEASE DO NOT GO AROUND BARRICADES, THEY ARE FOR YOUR SAFETY.**
 - **PLEASE USE NEWLY PAVED SIDE STREETS TO GET TO WHERE YOU NEED TO GO.**
- **GARBAGE/RECYCLING PICK-UP –**
 - Please put garbage out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
 - Please take recycling to roll-off dumpster located at the SW corner of College Avenue and North Street.

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.



Mitch Holtz, Project Manager
FOX Engineering
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Jody Anderson, City Manager
City of Iowa Falls
315 Stevens St, P.O. Box 698
Iowa Falls, Iowa 50126
Office: 641-648-2527

Chris Jessen, Project Manager
Heartland Asphalt, Inc.
2601 S. Federal Avenue
Mason City, IA 50401
Office: 641-424-1733