

# US65 + Side Street Improvements

## Weekly Construction Update



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

### Weekly Overview: July 22<sup>nd</sup> – July 26<sup>th</sup>

- This week, the subdrain boring contractor and McDowell installed a subdrain from the SE corner of Oak/Union to the south.
- Also this week, Wicks prepped for placement of curb and gutter along Oak Street, to begin on Monday of next week.
- **At a special Council meeting on Monday, July 22<sup>nd</sup>, the Iowa Falls City Council voted to remove/replace six additional manholes between Estes Avenue and Polk Street. This decision was made after review of existing manhole conditions. Additional days will be added to the full shut-down of Oak Street to allow time to order materials and get the additional manholes installed. Thank you for your patience as we make these important repairs.**

### What to expect next week: July 29<sup>th</sup> – August 2<sup>nd</sup>

#### **Monday - Friday**

- Next week, curb and gutter will be paved along Oak Street from Rocksylvan Avenue to Pine Street on both sides of the roadway.
- It is estimated that McDowell will install storm sewer at the intersection of Pine Street and Oak Street.

### What you need to know

- **OAK STREET WILL BE FULLY CLOSED FROM ROCKSYLVANIA AVENUE TO THE KING CONSTRUCTION DRIVEWAY LOCATED SOUTH OF NORTH STREET.**
  - **PLEASE UTILIZE DETOUR TRAFFIC SIGNAGE.**
  - **PLEASE DO NOT GO AROUND BARRICADES, THEY ARE FOR YOUR SAFETY.**
  - **PLEASE USE NEWLY PAVED SIDE STREETS TO GET TO WHERE YOU NEED TO GO.**
- **GARBAGE/RECYCLING PICK-UP –**
  - Please put garbage out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
  - Please take recycling to roll-off dumpster located at the SW corner of College Avenue and North Street.

---

*As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.*



Mitch Holtz, Project Manager  
FOX Engineering  
414 South 17<sup>th</sup> Street, Suite 107  
Ames, Iowa 50010  
Office: 515-233-0000

Jody Anderson, City Manager  
City of Iowa Falls  
315 Stevens St, P.O. Box 698  
Iowa Falls, Iowa 50126  
Office: 641-648-2527

Chris Jessen, Project Manager  
Heartland Asphalt, Inc.  
2601 S. Federal Avenue  
Mason City, IA 50401  
Office: 641-424-1733